BRUHAT BANGALORE MAHANAGARA PALIKE

Name of Work: " Improvements to roads and drains at Kattigenahalli Main and Cross, Sirinagara Nirantara Layout, Sri krishna Garden, Shivashankara Layout, Varaha Layout, Bindhu Layout, and Surrounding areas in Ward No- 05".

SL.No	Type Of Sample	Date Of Cube Casting	Date Of Sample Collection	PMC	AE	AEE	Q.C/ TVCC
	For RCC Drain						
1	Coarse Agrregate 40 mm Jelly At Sri Krishna Garden Main road RHS	-	11-01-2021				
2	Fine Aggregate M Sand At Sri Krishna Garden Main road RHS	-	11-01-2021				
3	Cement At Sri Krishna Garden Main road RHS	-	11-01-2021				
4	Kattigenahalli 3rd main road (SB1)	-	20-01-2021				
5	Coarse Agrregate 20 mm Jelly At **M15** Kattigenahalli 2nd main road	22-01-2021	-				
6	Fine Aggregate M Sand At **M15** Kattigenahalli 2nd main road	22-01-2021	-				
7	Cement At **M15** Kattigenahalli 2nd main road	22-01-2021	-				
8	Kattigenahalli 2nd main road (STEEL1)	-	20-01-2021				

NEWZEN CONSULTANTS Bangalore

SL.No	Type Of Sample	Date Of Cube Casting	Date Of Sample Collection	PMC	AE	AEE	Q.C/ TVCC
9	6th B Main Road (STEEL2)	-	29-01-2021				
	For Asphalt Road						
	GRANULAR SUB-BASE						
10	Palanahalli 25th cross road (GSB1)	-	22-03-2021				
11	Shivashankar layout 3rd main (GSB2)	-	24-03-2021				
	Wet Mix Macadum						
12	Shivashankar layout 4th main (WMM1)	-	30-03-2021				
13	Palanahalli 25th cross road (WMM2)	-	03-04-2021				
14	Bhagath enclave 2nd cross (WMM3)	-	05-04-2021				
15	Shivashankar layout 3rd main (WMM4)	-	07-04-2021				
16	Shivashankar layout 2nd main (WMM5)	-	12-04-2021				
17	Shivashankar layout cross road (WMM6)	-	15-04-2021				
	Dense Graded Bituminous Macadam						
18	Palanahalli 25th cross road (DBM1)	-	19-05-2021				
	Palanahalli 25th cross road						

NEWZEN CONSULTANT Bangalore

Sl.No	Type Of Sample	Date Of Cube Casting	Date Of Sample Collection	PMC	AE	AEE	Q.C/ TVCC
19	Palanahalli 25th cross road (DBM2)	-	19-05-2021				
20	Cross Road A (DBM3)	-	21-05-2021				
21	Shivashankar layout 3rd main (DBM4)	-	24-05-2021				
22	Shivashankar layout cross road (DBM5)	-	24-05-2021				
23	Palanahalli 25th cross road (DBM6)	-	26-05-2021				
24	Cross Road B (DBM7)	-	28-05-2021				
25	Shivashankar layout 4th main (DBM8)	-	31-05-2021				
26	Shivashankar layout 3rd main (DBM9)	-	03-06-2021				
27	Bindu layout cross road 1 (DBM10)	-	07-06-2021				
28	Bindu layout cross road 2 (DBM11)	-	10-06-2021				
Bituminous Concrete							
29	Palanahalli 25th cross road (BC1)	-	22-05-2021				
30	Palanahalli 25th cross road	-	25-05-2021				

NEWZEN CONSULTANT Bangalore

S.No	Type Of Sample	Date Of Cube Casting	Date Of Sample Collection	PMC	AE	AEE	Q.C/ TVCC
	(BC2)						
31	Palanahalli 25th cross road	-	27-05-2021				
	(BC3)						
32	Bhagath enclave 2nd cross	-	29-05-2021				
	(BC4)						
33	Bindu layout cross road 1	-	01-06-2021				
	(BC5)						
34	Bindu layout cross road 2	-	02-06-2021				
	(BC6)						
35	Bindu layout cross road 3	-	04-06-2021				
	(BC7)						
36	Kattigenahalli main road towards 2nd main road	-	11-06-2021				
	(BC8)						
37	ALFA School road	-	11-06-2021				
	(BC9)						
38	Kattigenahalli 2nd main road	-	14-06-2021				
	(BC10)						
39	Kattigenahalli Cross road 1	-	14-06-2021				
	(BC11)						
40	ALFA School cross road 1	-	15-06-2021				
	(BC12)						

NEWZEN CONSULTANT Bangalore

Sl.No	Type Of Sample	Date Of Cube Casting	Date Of Sample Collection	PMC	AE	AEE	Q.C/ TVCC
41	Kattigenahalli TO Palanahalli Road (BC13)	-	18-06-2021				

NEWZEN CONSULTANT Bangalore